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Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
No DB18-WASD-02
Commission District 7 & 8 5/05/2020
(Consent Decree) BCC Approval -
South & Central District Wastewater Contract Award Recommendation
Treatment Plants Dewatering Thickening | Approved to Poole & Kent Company of
Facilities Florida
Yes W-947
Commission District 2 5/22/2020
Furnish and Install 36-Inch D.I.P. Iron Contract Award Recommendation
Water Main along NW/NE 135 St from | Approved to Acosta Tractors, Inc.
NW 7 Ave to NE 16 Ave and FDOT SR
916/ NW/NE 135 Street Improvements Pending BCC Ratification

B. Projects Advertised -

Commission District 4

Design and Engineering Services for the
Electrical Distribution Building and Its
Appurtenant Facilities at the North
District Wastewater Treatment Plant

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes E19-WASD-03 Under the Cone of Silence

5/22/2020
Project Advertised

5/29/2020
Project Briefing




Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes S-945 Under the Cone of Silence
Commission District 4
60-Inch Force Main (NL-1A) (West 5/22/2020

Segment) along NW 162 Street from NW | Project Advertised
6 Avenue to NE 8 Avenue

06/09/2020
Project Briefing
7/01/2020
Bid Due Date
C. Status Change -
Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes S-944 Under of the Cone of Silence

Commission District 4
60-Inch Force Main (NL-1A) Between 5/29/2020
the Intersections of NE 151 Street & Bid Due Date
Biscayne Blvd and NE 163 Street & NE
8 Avenue

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of May 2020 in the amount of $32,509,858
and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $314,447,311.

Exhibit C — Status of Consent Decree Projects

Item

Consent Decree Project Title Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report. Project costs are updated monthly, based on changes to

the Estimate at Completion. See highlighted changes.




Project Phase

CD 1.1 Headworks

Phase change from COMPLETE / CLOSEOUT to
COMPLETE

CD 2.9 RS Pump Stations Plant 1

Phase change from PERMITTING to PROCUREMENT

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly (changes
highlighted), as projects progress to completion.

Actual Compliance Date

None

Remarks

CD 1.1 Headworks

Remark changed from Project in Closeout to
“Complete”

CD 3.6 Disinfection

On April 21, 2020, the County electronically notified the
EPA and FDEP of potential delays in construction
including COVID-19 Pandemic impacts.

On May 5, 2020, the County submitted the Delay and
Force Majeure Notification Letter to EPA and FDEP.

CD 5.3 Upgrade of PS#0692

On April 21, 2020, the County electronically notified the
EPA and FDEP of potential delays in construction
including COVID-19 Pandemic impacts.

On May 5, 2020, the County submitted the Delay and
Force Majeure Notification Letter to EPA and FDEP.

Stipulated Penalties Notices from FDEP for SSO Events

Note change.

Added text to note: On April 1, 2020, FDEP advised
that the revised Demand for Stipulated Penalties Letter
will be issued by June 2020.




